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JAR-856-2225
11 December 67

TO: Bruce B.
cc: Dave W., Bob B,

SUBJECT: ©Progress Report
Contract Nos, DC-1501, DC-CT-1503, DC-TM-1504
1 November thru 30 November 67

1. Contract DC-1501 (R&D Effort)

1.1 Thermal Balance Analysis
PPA vs Cockpit Environment

In hold status until further notice,

1.2 Supplemental Thermal Protection

In hold status until further notice

1.3 Auxiliary Flotation Gear

Placed in hold status per Bruce B,

1.4 Increase of Suit Flotation

In hold status until further notice

2. Contract DC-CT-1503

2,1 Life Rafts-16 ea. ordered on PR-GN-68-08-15-004

Production sample life raft has been completed
and tested.

Difficulty has been encountered in obtaining
delivery of materials from our supplier,
Receipt of these items is expected on or before
15 December 67,

2 ea. yellow training rafts and 2 ea. sage green
operational rafts are expected to be completed and
shipped on or before 22 December 67, STAT

JAR/es
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ITEMS REMAINING TO BE DELIV
New Equipment and Spor

Purchase Request No.

PR-GN=-67-04~14-064
PR-GN-67-05-22-070
PR-GN~68-07-12-001

PR-GN-68-08-15-004

PR-GN=-68-09-20-007
PR-GN-63-10-31-010

PR-GN-68-11-16~011

PR-GN=-68-11-28-012

Customer
hlidhd Uil

2

1

Description
300 ea GN P7834 Screw, Thumb Knurled
50 ea CN=-10738G01 Inflator Valve Assy
2 ea GN P6089 Wrench, Spanner

8 ea GN 16000G-01ECO00 Life Raft {yellow)
8 ea GN 16000G-01ABO0O Life Raft (green)

150 ea GN P7053 Gasket, Cylinder Sealing
3 ea GN 16001G0]1 Flowmeter (2psi, 0-50cc)

1 ea GN 10374G01 Glove, F/P, S/N 17
1 ea GN 10374G02 Glove, F/P, S/N 17

25 yds GN P1184 Webbing, nylon 3/4" white

E'?/eh[ﬁ%r‘iﬂ‘e Shae $003/03/10 : CIA-RDP75B00285R00030016000923R 8562225
. Contract No. DC-CT~1503

Page 2 of 3

Estimated Delivery Date

22 December 67
22 December 67
8 December 67

2 ea 22Dec 67 -Bal.by 29 Jan 8
2 ea 22 Dec 67 ~Bal, by 29 Jan 68

22 December 67

22 December 67

) To Be Cancelled

)

8 December 67
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ITEMS REMAINING TO BE DELIVERED 1 December 1967 JAR-856-2225
Repair and Modificatighpproved For Release 2003/03/10 : CIA-RDP75B00285R000300160009-3

Contract No. DC-TM~-1504 Page 3 of 3
' Work Order No. Customer Description Estimated Delivery Date
W,/0O-GN=-68-09-11-004 1 To be modified:
1 ea GN 10013G01 Body Assy, L/H 15 December 67

Bearing, Ser. No., 104
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